



**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
LOCAL PROGRAMS & COMMUNITY INVESTMENTS DIVISION**

SUITE 1000, JAMES K. POLK BUILDING
505 DEADERICK STREET
NASHVILLE, TN 37243-1402
(615) 741-2208

BUTCH ELEY
DEPUTY GOVERNOR &
COMMISSIONER OF TRANSPORTATION

BILL LEE
GOVERNOR

May 30, 2025

The Honorable Stefanie Dalton
Mayor, City of Red Bank
3105 Dayton Boulevard
Red Bank, TN 37415

Re: Lullwater Road, Bridge over Stringers Branch, LM 0.07~
Red Bank, Hamilton County
PIN: 130563.00
Federal Project Number: BR-STP-M-4019(3)
State Project Number: 33LPLM-F3-265
Agreement Number: 200168

Dear Mayor Dalton:

Thank you for your letter dated May 21, 2025 requesting an extension. Based on the justification provided, we concur that an amendment is justified.

I am attaching an amendment to the original contract to this letter. The amendment extends the expiration date of the contract. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations, and laws. Adobe Sign will then forward the document for the signature of the attorney for your agency. Once the amendment is fully executed Adobe Sign will email you a link to the fully executed amendment.

If you have any questions or need any additional information, please contact Lisa Dougan at 615-880-5984 or lisa.dougan@tn.gov.

Sincerely,

Mike Gilbert

Mike Gilbert
Manager, Local Programs & Community Investments Division

Attachment

Amendment Number: 2

Agreement Number: 200168

Project Identification Number: 130563.00

Federal Project Number: BR-STP-M-4019(3)

State Project Number: 33LPLM-F3-265

THIS AGREEMENT AMENDMENT is made and entered into this 11th day of June, 20 25 by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the CITY OF RED BANK (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

Lullwater Road, Bridge over Stringers Branch, LM 0.07~

1. The language of Agreement # 120168 dated September 22, 2020 Section B.2 a) is hereby deleted in its entirety.
2. The following is added as B.2 a) .

B.2 a) The Agency agrees to complete the herein assigned phases of the Project on or before **November 30, 2026**. If the Agency does not complete the herein described phases of the Project within this time period, this Agreement will expire on the last day of scheduled completion as provided in this paragraph unless an extension of the time period is requested by the Agency and granted in writing by the Department prior to the expiration of the Agreement. An extension of the term of this Agreement will be effected through an amendment to the Agreement. Expiration of this Agreement will be considered termination of the Project. The cost of any work performed after the expiration date of the Agreement will not be reimbursed by the Department.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

CITY OF RED BANK

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

By: *Stefanie Dalton* _____
Stefanie Dalton (Jun 5, 2025 08:36 EDT) **Date**
Mayor

By: *Howard H. Eley* _____
Howard H. Eley **Date**
Commissioner

**APPROVED AS TO
FORM AND LEGALITY**

**APPROVED AS TO
FORM AND LEGALITY**

By: *Arnold Stulce* _____
Arnold Stulce (Jun 6, 2025 14:16 EDT) **Date**
Attorney

By: *Leslie South* _____
Leslie South (Jun 10, 2025 14:18 CDT) **Date**
General Counsel

By: *Steve Allen* _____
Steve Allen (Jun 11, 2025 06:36 CDT) **Date**
**Director, Local Programs
& Community Investments
Division**